COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 20/ 2017

ESTI MATE SUMVARY 10: 15: 50
CONTI D C20910 ESTI MATE NO. 0005 PROG SPEC YR 2005
PCN: 20910- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 100.0 DAYS TI ME ALLOW 100 WORK DAYS
US 160C OVERLAY, JCT. SH 389 E PERCENT TIME:  100. 00 ORI G TI VE ALLOW 100 WORK DAYS
PRQJECT NO. NH1604- 013
US 160C OVERLAY, JCT. SH 389 EAST
NAVE OF RQAD:
PRQJECT COUNTI ES: LAS ANI MAS
CONTRACTOR:
A and S CONSTRUCTI ON CO. PAY PERI OD ENDI NG 09/ 02/ 2017 DATE TI ME STARTED 02/13/2017
P.O BOX 566 DATE LET 01/ 19/ 2017 DATE WORK BEGAN 03/ 15/ 2017
DATE AWARDED 01/ 26/ 2017 DATE TI ME STOPPED 08/ 30/ 2017
DATE CONTRACT EXECUTED 02/ 13/ 2017 DATE ACCEPTED 08/ 30/ 2017
CANON CI TY CO 81215- 05¢ ( 719) 275- 4555 DATE NOTI CE TO PROCEED 02/ 13/2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 4,402, 638.00 PARTI Cl PATING $ 4,402, 638. 00 $ 409, 679. 53
AWARD PRQJECT AMT: $ 4, 447,000.00 NON PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 4, 402, 638. 00 409, 679. 53
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 4,402, 638. 00 409, 679. 53
TOTAL CLAI VB $ 0.00 RETAI NAGE - 66, 705. 00 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 4,335, 933. 00 409, 679. 53
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 4,335, 933. 00 409, 679. 53
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 409, 679. 53

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20910 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20910-BI D ESTI MATE RUN 09/ 20/ 2017
PRQJECT: NH1604- 013 ESTI MATE NO 0005 10: 15: 50
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00090 *Renoval of Delineator 450. 000 0. 000
EACH 450. 000 2,700. 00
6. 00000 450. 000 2,700. 00
0010 202-00240 *Renoval of Asphalt Mat (Pl aning) 6, 529. 000 6, 529. 000
SY 0. 000 0. 00
7.00000 6, 529. 000 45, 703. 00
0015 202-00810 *Renoval of Ground Sign 6. 000 0. 000
EACH 6. 000 1, 320. 00
220. 00000 6. 000 1, 320. 00
0020 202-01130 *Renoval of Cuardrail Type 3 850. 000 225. 000
LF 625. 000 3, 750. 00
6. 00000 850. 000 5, 100. 00
0025 202- 01300 *Renoval of End Anchorage 8. 000 2.000
EACH 6. 000 1, 800. 00
300. 00000 8. 000 2,400. 00
0030 203-00000 Uncl assi fied Excavation 607. 000 596. 000
CcY 11. 000 572.00
52. 00000 607. 000 31, 564. 00
0035 203-01500 Bl adi ng 12. 000 2.000
HOUR 10. 000 1, 300. 00
130. 00000 12. 000 1, 560. 00
0040 207-00205 Topsoi | 0. 000 0. 000
CcY 0. 000 0. 00
59. 00000 0. 000 0. 00
0045 208-00002  *Erosion Log Type 1 (12 Inch) 2, 500. 000 2, 480. 000
LF 20. 000 160. 00
8. 00000 2,500. 000 20, 000. 00
0050 208-00041 Rock Check Dam 0. 000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0. 00
0055 208- 00075 Pre-fabricated Vehicle Tracking Pad 2.000 2.000
EACH 0. 000 0. 00

800. 00000 2.000 1, 600. 00



CONTI D C20910 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20910-BI D ESTI MATE RUN 09/ 20/ 2017
PRQJECT: NH1604- 013 ESTI MATE NO 0005 10: 15: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 208- 00207 Erosi on Control Managenent 12. 000 10. 000
DAY 2.000 1, 000. 00
500. 00000 12. 000 6, 000. 00
0065 210- 00011 *Reset Mailbox Structure (Type 1) 4.000 0. 000
EACH 4.000 1, 400. 00
350. 00000 4. 000 1, 400. 00
0070 210- 00012 *Reset Mailbox Structure (Type 2) 1. 000 0. 000
EACH 1. 000 450. 00
450. 00000 1. 000 450. 00
0075 210- 01200 *Reset End Anchorage 4.000 0. 000
EACH 4.000 1, 800. 00
450. 00000 4. 000 1, 800. 00
0080 210- 04030 *Modi fy Quardrail 0. 000 0. 000
LF 0. 000 0. 00
22. 00000 0. 000 0. 00
0085 210-04200 *Adj ust Quardrai l 450. 000 0. 000
LF 450. 000 2,700. 00
6. 00000 450. 000 2,700. 00
0090 212-00006 *Seedi ng (Native) 0. 100 0. 000
ACRE 0. 100 20. 00
200. 00000 0. 100 20. 00
0095 212-00032 *Soi | Condi tioning 0. 100 0. 000
ACRE 0. 100 10. 00
100. 00000 0. 100 10. 00
0100 213-00002 *Mil ching (Weed Free Hay) 0. 100 0. 000
ACRE 0. 100 0.10
1. 00000 0. 100 0.10
0105 213-00061 *Mil ch Tacki fier 0. 000 0. 000
LB 0. 000 0. 00
0. 10000 0. 000 0. 00
0110 240-00020 Netting 588. 000 588. 000
SY 0. 000 0. 00
14. 00000 588. 000 8,232.00



CONTI D C20910 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20910-BID ESTI MATE RUN 09/ 20/ 2017
PRQJECT: NH1604- 013 ESTI MATE NO 0005 10: 15: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 304- 06007 Aggregate Base Course (Cl ass 6) 302. 000 298. 000
CY 4. 000 280. 00
70. 00000 302. 000 21, 140. 00
0117 304-08002 ABC (Shoul der Material) 2,043. 000 0. 000
cY 2,043. 000 126, 053. 10
61. 70000 2,043. 000 126, 053. 10
0120 403-00720  Hot Mx Asphalt (Patching) (Asphalt) 614. 380 593. 450
TON 20. 930 3,139.50
150. 00000 614. 380 92, 157. 00
0125 403-36721  *Hot M x Asphalt (G ading ST)(75) (PG 58-28) 32, 414. 940 32, 414. 940
TON 0. 000 0. 00
75. 00000 32, 414. 940 2,431, 120.50
0126 403-34741 HVA (@ SX) (75) (PG 64-22) 280. 060 280. 060
TON 0. 000 0. 00
75. 00000 280. 060 21, 004. 50
0130 411-10255 Enul sified Asphalt (S| ow Setting) 19, 134. 000 19, 042. 000
GAL 92. 000 276. 00
3. 00000 19, 134. 000 57,402. 00
0135 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 2,475. 000 925. 000
LF 1, 550. 000 32, 550. 00
21. 00000 2,475. 000 51, 975. 00
0140 606-02003 *End Anchorage (Nonfl ared) 24.000 10. 000
EACH 14. 000 33, 600. 00
2,400. 00000 24.000 57, 600. 00
0145 612-00036 *Del i neator (Flexible) (Square Base) 606. 000 0. 000
EACH 606. 000 54, 540. 00
90. 00000 606. 000 54, 540. 00
0150 612-00037 *Del i neator (Flexible) (Flat Munted) 106. 000 0. 000
EACH 106. 000 7,420.00
70. 00000 106. 000 7,420. 00
0155 614-00011 *Sign Panel (Qass I) 9. 000 0. 000
SF 9. 000 198. 00
22. 00000 9. 000 198. 00



CONTI D C20910 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 20910-BI D ESTI MATE RUN 09/ 20/ 2017
PRQJECT: NH1604- 013 ESTI MATE NO. 0005 10: 15: 50
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0160 614-00012 *Sign Panel (Oass I1) 116. 000 0. 000
SF 116. 000 1,972.00
17. 00000 116. 000 1,972.00
0161 403- 34721 HVA (G SX) (75) (PG 58-28) 0. 000 0. 000
TON 0. 000 0. 00
75. 00000 0. 000 0. 00
0165 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 6. 000 0. 000
EACH 6. 000 1, 200. 00
200. 00000 6. 000 1, 200. 00
0170 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 2.000 0. 000
Sl i pbase
EACH 2. 000 720. 00
360. 00000 2. 000 720. 00
0175 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 7.000 0. 000
Sl i pbase
EACH 7.000 3, 150. 00
450. 00000 7.000 3, 150. 00
0180 614-03001 *Concrete Footing (Type 1) 2.000 0. 000
EACH 2. 000 4, 000. 00
2, 000. 00000 2. 000 4, 000. 00
0185 614-80001 *Fl ashi ng Beacon (Sol ar Power ed) 2.000 0. 000
EACH 2. 000 7, 000. 00
3, 500. 00000 2. 000 7, 000. 00
0190 625- 00000 *Construction Surveying 1. 000 0.370
LS 0. 630 10, 710. 00
17, 000. 00000 1. 000 17, 000. 00
0195 626- 00000 *Mobi | i zati on 1. 000 1.000
LS 0. 000 0. 00
400, 000. 00000 1. 000 400, 000. 00
0200 626-01104 *Public Information Services (Tier 1V) 1. 000 0. 800
LS 0. 200 1, 600. 00
8, 000. 00000 1. 000 8, 000. 00
0205 627-00001 *Pavement Mar ki ng Pai nt 1, 982. 000 1, 982. 000
GAL 0. 000 0. 00
38. 00000 1, 982. 000 75, 316. 00



CONTI D C20910 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 20910-BI D ESTI MATE RUN 09/ 20/ 2017
PRQJECT: NH1604- 013 ESTI MATE NO 0005 10: 15: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0210 627-00013 *Pavenment Marking Paint (H gh Build) 1, 561. 000 0. 000
GAL 1, 561. 000 62, 440. 00
40. 00000 1, 561. 000 62, 440. 00
0215 630- 00000 *Fl aggi ng 3,473.000 2,574.000
HOUR 899. 000 18, 879. 00
21. 00000 3,473. 000 72,933.00
0220 630- 00007 *Traffic Control Inspection 56. 000 44.000
DAY 12. 000 828. 00
69. 00000 56. 000 3, 864. 00
0225 630-00012 *Traffic Control Managenent 102. 000 85. 000
DAY 17. 000 23, 800. 00
1, 400. 00000 102. 000 142, 800. 00
0230 630-80001 *Fl ashi ng Beacon (Portabl e) 2.000 1. 800
EACH 0. 200 240. 00
1, 200. 00000 2.000 2,400. 00
0235 630-80341 *Construction Traffic Sign (Panel Size A) 14. 000 12. 600
EACH 1. 400 8. 40
6. 00000 14. 000 84. 00
0240 630-80342 *Construction Traffic Sign (Panel Size B) 72.000 64. 800
EACH 7.200 43. 20
6. 00000 72.000 432. 00
0242 630-80344 Const Traf Sign (Spec) 52. 000 46. 800
SF 5. 200 67. 60
13. 00000 52. 000 676. 00
0245 630- 80355 *Portabl e Message Sign Panel 2.000 1. 800
EACH 0. 200 1, 800. 00
9, 000. 00000 2.000 18, 000. 00
0250 630- 80360 *Drum Channel i zi ng Devi ce 65. 000 58. 500
EACH 6. 500 32.50
5. 00000 65. 000 325. 00
0255 630- 80380 *Traffic Cone 150. 000 135. 000
EACH 15. 000 45. 00
3. 00000 150. 000 450. 00



CONTI D: C20910 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 20910- BI D ESTI MATE RUN 09/ 20/ 2017
PRQIECT: NH1604- 013 ESTI MATE NO 0005 10: 15: 50
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0260 630-80520 Mobi | e Pavenent Marking Zone 3. 000 0. 000
DAY 3. 000 4, 500. 00
1, 500. 00000 3. 000 4,500. 00
0265 630-85041 Mobi | e At'tenuat or 0. 000 0. 000
DAY 0. 000 0. 00
400. 00000 0. 000 0. 00
0270 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0275 700- 70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0280 700- 70016 F/ A Fuel Cost Adjustnent -3,612. 130 -3,612. 130
FA 0. 000 0. 00
1. 00000 -3,612. 130 -3,612.13
0285 700- 70019 F/ A Asphalt Cenent Cost Adjustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0290 700- 70023 F/ A On-The-Job Trai nee 1, 920. 000 1, 920. 000
FA 0. 000 0. 00
1. 00000 1, 920. 000 1, 920. 00
0295 700- 70025 F/A Quality Incentive Payment -79,532. 870 0. 000
FA -79,532. 870 -79,532.87
1. 00000 - 79, 532.870 -79,532.87
0300 700-70380 F/ A Erosi on Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 3,799, 206.20 $ 340,541.53% 3,799, 206. 20
CAT NO0300 STRUCTURES
0305 202- 00240 *Renoval of Asphalt Mat (Pl aning) 69. 000 69. 000
Sy 0. 000 0. 00
7.00000 69. 000 483. 00



CONTI D C20910 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 20910-BID ESTI MATE RUN 09/ 20/ 2017
PRQJECT: NH1604- 013 ESTI MATE NO 0005 10: 15: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOO300 STRUCTURES
0310 202- 00246 *Renoval of Asphalt Mat (Pl aning) (Special) 719. 000 719. 000
SY 0. 000 0. 00
30. 00000 719. 000 21, 570. 00
0315 202-00425 *Renoval of Bridge Railing 52. 000 52. 000
LF 0. 000 0. 00
20. 00000 52. 000 1, 040. 00
0320 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 381. 000 381. 000
SY 0. 000 0. 00
300. 00000 381. 000 114, 300. 00
0325 202- 00460 *Renoval of Portions of Present Structure (O ass 3) 9. 280 9. 280
SY 0. 000 0. 00
600. 00000 9. 280 5, 568. 00
0330 202- 00503 *Rermoval of Portions of Present Structure 42. 000 42.000
SY 0. 000 0. 00
450. 00000 42.000 18, 900. 00
0335 208-00046 Pre-fabricated Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
500. 00000 1. 000 500. 00
0340 210-00520  *Rebuild Portions of Present Structure 42.000 42.000
SY 0. 000 0. 00
1, 200. 00000 42.000 50, 400. 00
0345 403-36721  *Hot Mx Asphalt (G ading ST)(75) (PG 58-28) 133. 000 133. 000
TON 0. 000 0. 00
75. 00000 133. 000 9, 975. 00
0350 512-00120 *Bearing Repair Corbel 8. 000 8. 000
EACH 0. 000 0. 00
6, 400. 00000 8. 000 51, 200. 00
0355 515-00120 *Wat er proof i ng ( Menbrane) 719. 000 719. 000
SY 0. 000 0. 00
21. 00000 719. 000 15, 099. 00
0360 518-01001 *Bridge Expansion Joint (Asphaltic Plug) 176. 000 159. 000
LF 17. 000 4, 250. 00
250. 00000 176. 000 44, 000. 00



CONTI D C20910 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 20910-BID ESTI MATE RUN 09/ 20/ 2017
PRQJECT: NH1604- 013 ESTI MATE NO 0005 10: 15: 50
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 STRUCTURES
0365 518-03000 *Sawi ng and Seal i ng Bridge Joint 156. 000 108. 000
LF 48. 000 1, 584. 00
33. 00000 156. 000 5, 148. 00
0370 601-06100 *Concrete (Patching) 44. 080 44.080
CY 0. 000 0. 00
1, 500. 00000 44. 080 66, 120. 00
0375 601-51005 *Gal vani ¢ Anodes 953. 000 953. 000
EACH 0. 000 0. 00
25. 00000 953. 000 23, 825. 00
0380 602- 00000 *Rei nforcing Steel 55. 000 55. 000
LB 0. 000 0. 00
3. 00000 55. 000 165. 00
0385 606-01370 *Transition Type 3G 20. 000 10. 000
EACH 10. 000 16, 000. 00
1, 600. 00000 20. 000 32, 000. 00
0390 606- 10305 *Bridge Rail Type 3 (Special) 542. 000 174.000
LF 368. 000 44, 160. 00
120. 00000 542. 000 65, 040. 00
0395 606-11010 *Bridge Rail Type 10R 52. 000 52. 000
LF 0. 000 0. 00
500. 00000 52. 000 26, 000. 00
0400 607-00005 End Post 4. 000 0. 000
EACH 4.000 800. 00
200. 00000 4. 000 800. 00
0405 607- 01000 Fence Barbed Wre with Metal Posts 62. 000 0. 000
LF 62. 000 744.00
12. 00000 62. 000 744. 00
0410 607-11525 Fence (Plastic) 300. 000 300. 000
LF 0. 000 0. 00
3. 00000 300. 000 900. 00



CONTI D: C20910 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 20910-BI D ESTI MATE RUN 09/ 20/ 2017
PRQJECT: NH1604- 013 ESTI MATE NO 0005 10: 15: 50
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0300 STRUCTURES
0415 630-86810 *Traffic Signal (Tenporary) 1. 000 0. 900
EACH 0. 100 1, 600. 00
16, 000. 00000 1. 000 16, 000. 00
CAT 0300 CURRENT AMI  $ 569, 777.00 $ 69,138.00% 569, 777.00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0420 620- 00002 Field Office (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
14, 000. 00000 1. 000 14, 000. 00
0425 620-00012 Field Laboratory (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0430 620-00015 Fi el d Laboratory (State Furnished) 0. 000 0. 000
EACH 0. 000 0. 00
4, 000. 00000 0. 000 0.00
0435 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
4, 654. 80000 1. 000 4, 654. 80
CAT 0400 CURRENT AMI  $ 33,654.80 $ 0.00$ 33, 654. 80

PRQJIECT TOTAL CURRENT AMI $ 4,402, 638.00 $

409, 679.53 $ 4,402, 638. 00



